CRAIG RAMOS / PREPARED FOR KRAIG & LORI

Whitetail Syndicate
Work Completed & Remaining

Store & products / Website development / Brand outreach & relationships

September 30 through October 8, 2026

This record begins at the agreed $30-per-hour Whitetail work arrangement. Earlier artwork, files, and preparation are background only and are not included as new work in this reporting period.

Each work description is immediately followed by an approximate number of hours and the evidence supporting it. Items still to do carry separate forward-looking estimates. The work record is not an invoice, an exact time clock, or a claim that unapproved changes were applied to the live Shopify store.




Exhibit A. Original storefront captured in the October 1 site audit. This is an audit screenshot, not the revised website.

How to read the evidence

Completed An artifact, source file, dated audit, sent message, or repository change establishes that the described work occurred.

In progress A work product exists, but owner approval, testing, permissions, or implementation remains outstanding.

Estimate Hours are retrospective, approximate task-effort estimates, not recorded start/stop measurements. Tasks are grouped to reduce double-counting. No financial balance or bill is included.

Scope boundary: no website publication, product changes, advertising purchase, filmed documentary, booked call, or contributor authorization is inferred merely from a draft, a reply, or a local test.

01 Store & products

Work performed

Storefront and catalog audit | Sep 30 - Oct 1

Reviewed the existing shopping experience, collection structure, titles, product placement, pricing, repeated listings, product artwork, and purchasing friction. The October 1 audit preserved a 108-product/1,265-variant snapshot with 46 findings and a corresponding working tracker; it created a decision base rather than modifying merchandise.

Approximate time spent: 4.0 hours

Evidence: [S01] October 1 site audit HTML; [S02] October 3 follow-up audit.

Collection placement, duplicates and merchandising review | Oct 1 - 3

Investigated repeated titles and cross-category placement. The October 3 audit recorded 113 product entries and 25 repeated-title groups involving 61 entries; examples included men's items in Doe and a duffle bag under child/youth categories. Identical titles were flagged for review, not automatically considered true duplicates.

Approximate time spent: 2.5 hours

Evidence: [S02] October 3 audit, pages 5-7; [S01] catalog register.

Customer path and storefront trust checks | Oct 3

Verified that a sample beanie size could reach the cart and checkout, then removed the test item without placing an order. Reviewed missing policy information, supplier-style product titles, an empty Rut Line, misleading video controls, and the incorrect Our Story navigation.

Approximate time spent: 1.5 hours

Evidence: [S02] audit, pages 1-4 and 7-8; [S01] cart and checkout screenshots.




Exhibit B. Checkout-entry screenshot preserved in the October 1 audit. This proves a sampled checkout entry, not payment or fulfillment.

Actual store-product reference collection | Oct 4 - 5

Collected store-derived product imagery and identifiers as source material for accurate collection scenes. Compared artwork in the promotional scenes against real store products to avoid invented garment graphics, incorrect logos, and false assortment claims. The reference HTML and product archive were preserved for subsequent corrections.

Approximate time spent: 2.0 hours

Evidence: [S03] Original Store Products HTML; Verified Product Sources ZIP; real-product archive.

Current catalog snapshot and changes since audit | Oct 6

Captured and compared an updated read-only Shopify baseline: 125 active products, 1,722 variants, and eight collections, with 18 current handles absent from the October 1 audit and one older handle no longer present. Source data and a normalization report were saved. These counts are dated snapshots, not permanent live-store claims.

Approximate time spent: 1.5 hours

Evidence: [S04] Product Control package, snapshot-meta.json and raw Shopify JSON.

Whitetail Product Control application | Oct 6

Built a local/offline product-review workflow with catalog data, product/design decisions, duplicate signals, action queues, import/export functions and launch-readiness gates. The archived project contains source files, a built distribution, a Windows launch script, and 15 test files. The app has no Shopify write path, so decisions stay local until a separately approved implementation.

Approximate time spent: 4.5 hours

Evidence: [S04] Product Control ZIP, README, /src, /dist, /tests and export modules. Test files are present; runtime tests were not rerun for this report.

Kraig product-review handoff | Oct 7

Prepared a separate single-file, locally usable review interface designed to let Kraig look through products and provide keep, repair, move, merge-review or hold decisions. This is a review aid; no completed owner decision list or store changes were verified.

Approximate time spent: 2.0 hours

Evidence: [S05] Whitetail_Syndicate_Kraig_Product_Review.html.

Work still to be completed

Owner catalog decisions

Review the proposed initial five design families and determine which product records to keep, move, repair, merge, hold, or retire. Record these choices through the review workflow so implementation is traceable.

Estimated effort remaining: 3-5 hours

Depends on: Kraig and Lori approvals; current Shopify catalog export.

Supplier and sample verification

Match selected garments and variants to actual provider IDs, decorated costs, sizes, print placements, production timelines and samples. Do not treat the public vendor name as fulfillment proof.

Estimated effort remaining: 4-7 hours

Depends on: Supplier records, sample access, owner selection.

Product data and catalog implementation

Turn approved review decisions into actual title, category, variant, image, SKU and collection corrections. Confirm redirects/duplicate handling before any product retirement or consolidation.

Estimated effort remaining: 6-10 hours

Depends on: Owner-approved change list and explicit live-store permission.

Commercial readiness and policies

Verify shipping rates, taxes, checkout, exchanges/returns, estimated production times, product help contact and accurate size information.

Estimated effort remaining: 4-6 hours

Depends on: Merchant policy decisions, suppliers, safe order-testing scope.

Product Control acceptance

Open the installed app with Kraig, test decisions/import/export with a fresh snapshot, verify mobile/offline handling, and agree on its change-approval process.

Estimated effort remaining: 2-4 hours

Depends on: Kraig access and actual acceptance testing.

02 Website development

Work performed

Horizon source recovery and review | Sep 30 - Oct 3

Worked from the Shopify Horizon source archive and inspected templates, Liquid sections, configuration, styling, and asset boundaries. The work was kept in a separate local copy, preserving the original and avoiding changes to the live theme.

Approximate time spent: 2.0 hours

Evidence: [S06] Horizon source ZIP; [S02] local-build audit.

Custom local storefront sections | Oct 3

Developed local theme sections and presentation changes for homepage structure, brand copy, Our Story, native collection navigation, single newsletter entry, more legible headings, and a Rut Line scents Coming Soon state. The source was designed to remove false video-play controls and unverified social links.

Approximate time spent: 4.0 hours

Evidence: [S02] local-build report, pages 1-4; [S06] local Horizon archive.

Static checks and package verification | Oct 3

Checked Liquid/JSON structure and JavaScript syntax, reported zero new Theme Check issues and preserved a matching original-theme backup. The review expressly left browser-runtime, Shopify-template, mobile interactions, checkout, tax and fulfillment tests open.

Approximate time spent: 2.0 hours

Evidence: [S02] audit, page 8; original source backup and ZIP verification.

Collection imagery and typography refinement | Oct 4 - 5

Revised Buck, Doe, Yearling and Fawn collection presentation and discussed correcting clothing and logos so scenes show actual products rather than made-up product designs. Several image revisions remained under review; generated imagery by itself does not prove a final retail product exists.

Approximate time spent: 3.0 hours

Evidence: [S03] product source archive; [S07] Horizon preview files; saved artwork examples.



Exhibit C. Working visual concept from the collection-imagery process. Artwork proof only; a product-match check is still required.

Local preview and theme packaging | Oct 5 - 8

Produced and iterated standalone HTML previews and Horizon theme ZIP packages so the revised storefront could be reviewed before publishing. Prepared a local story-facing section and adjusted navigation and copy for the new brand/story direction.

Approximate time spent: 2.0 hours

Evidence: [S07] Horizon Preview Updated-4 ZIP, Updated Theme ZIP and local preview HTMLs.

Hats, gear and Rut Line collection tiles | Oct 7 - 8

Added Shopify-linked collection tiles for Hats & Beanies and Gear & Accessories, preserved the Rut Line Coming Soon treatment, then restored the original Buck/Doe/Yearling/Fawn desktop layout when the added tiles affected its styling. The final recorded correction is GitHub commit 96f5f5b.

Approximate time spent: 2.0 hours

Evidence: [S08] GitHub commits 0f57507, 666fb65 and 96f5f5b.

Version control and browser-preview route | Oct 7 - 8

Created the dedicated GitHub repository for the local Horizon work and configured a GitHub Pages browser preview. At first, the browser showed an older README-like page. Refreshing the page resolved that display issue, and the preview worked. The earlier claim that Pages was not working was withdrawn. This is a completed preview setup, not a claim that the Horizon changes were published to the live Shopify store.

Approximate time spent: 2.5 hours

Evidence: [S08] GitHub commit history and Pages/CNAME changes; final working preview status clarified by Craig on October 8.

Work still to be completed

Finish accurate collection artwork

Finish the remaining Hats & Beanies and Gear & Accessories scenes and verify every prominently depicted product, mark, text treatment and collection link against the approved catalog.

Estimated effort remaining: 3-5 hours

Depends on: Final product image sources and visual approval.

Owner walkthrough and revision pass

Show Kraig and Lori the actual local Horizon version, identify what changed from their current storefront, collect corrections, and freeze a reviewed candidate.

Estimated effort remaining: 3-5 hours

Depends on: Owners' review and final collection copy/artwork.

Browser, mobile and accessibility acceptance

Test the revised theme in a real Shopify draft environment: mobile/tablet layout, navigation, readable artwork, working forms, keyboard focus, images, state changes and speed.

Estimated effort remaining: 3-6 hours

Depends on: Permission to install an unpublished theme copy.

Approved Shopify implementation and launch gate

Only after approval, implement the final theme/template/menu changes in Shopify, confirm rollback, and test shipping/payment/provider/customer flows before a public switch.

Estimated effort remaining: 6-10 hours

Depends on: Separate explicit publishing approval and documented commerce readiness.

03 Outreach, brand & relationships

Work performed

Launch positioning and working business plan | Sep 30 - Oct 6

Built the launch approach around a recognizable hunting brand with commerce as one part of the operation. Prepared formal launch-plan and presentation revisions covering initial apparel, catalog discipline, customer experience, storytelling, marketing, dependencies, ownership and the proposed October-January execution window.

Approximate time spent: 4.0 hours

Evidence: [S09] formal launch plan; [S10] combined October 8 recommendations packet.

Hunter interview and permission workflow | Oct 2 - 6

Developed a live interview questionnaire, story-gathering approach, recording/share preferences and a proposed release/permission process. Established that youth stories, photography, audio, location access and contributor rights need separate authorization.

Approximate time spent: 1.5 hours

Evidence: Interview packet and permissions drafts; [S09] media/rights sections.

Nathan Deville: Wait Till He Turns | Oct 6 - 7

Developed the first substantial original hunter story using Nathan's account, his father's involvement, the lease trip, the deer encounter and the central instruction, "Wait till he turns." Worked through contradictory timeline details, revised prose and produced a branded HTML page with supporting artwork. This is an editorial treatment, not a released documentary or cleared publication.

Approximate time spent: 4.0 hours

Evidence: [S11] Wait_Till_He_Turns_branded(1).html; interview/story drafts.



Exhibit D. Media extracted from the October 7 branded story HTML. Evidence of story-page development, not permission to publish Nathan's account.

Prospect research and qualification | Oct 5 - 8

Identified hunters, nonprofits, guide services, youth and veteran programs, deer-recovery organizations, outdoor media, archery groups, conservation contacts, and hunting-related community organizations. Reviewed why each organization might have a meaningful story or participant, rather than treating every listing as a generic advertising lead.

Approximate time spent: 3.5 hours

Evidence: [S12] outreach records/prospect JSONs and individual Gmail messages.

Personalized first-contact outreach | Oct 5 - 8

Sent a verified minimum of 99 relevant first-contact emails across these dates (18 on October 5, 46 on October 6, 32 on October 7, 3 on October 8). Wrote invitations around each recipient's actual hunt, mission, event or community work. Additional website form submissions are separate from this email count.

Approximate time spent: 5.0 hours

Evidence: [S12] email folder/archive and Gmail sent messages; dated outreach briefing.

Response review and relationship development | Oct 5 - 8

Read, sorted and responded to people willing to talk, offering referrals, asking for sample publications, or requiring organizational permission. Examples include Bobby Cole, Lea White, Greg Ray, Pete Eisentrager, Darren Haverstick, Shawn Daniel and Mike Cranford. Positive email responses were treated as conversation openings, not signed releases or confirmed bookings.

Approximate time spent: 2.0 hours

Evidence: [S12] outreach update October 7; [S13] selected incoming/reply Gmail threads.

Owner-facing outreach brief and documentary recommendation | Oct 7 - 8

Prepared a relationship/reply briefing for Kraig and a separate owner-facing launch recommendation. Recommended completing the site before directing these contacts to it, and proposed a limited original-documentary pilot around Every Hunt Has a Story, with permissions, budgets and approval gates.

Approximate time spent: 2.0 hours

Evidence: [S10] recommendations and combined launch packet; [S12] contact brief.

Work still to be completed

Consolidate the contact pipeline

Reconcile sent mail, replies, phone numbers, introductions, bounced contacts, website-form submissions and approved follow-up status in one reviewed master record.

Estimated effort remaining: 3-5 hours

Depends on: Current inbox, email export, and owner priorities.

Complete appropriate follow-ups

Respond to people who asked specific questions or offered introductions, define the initial call agenda for each, and confirm scheduling when authorized. Do not supply an unapproved website as the finished brand.

Estimated effort remaining: 3-6 hours

Depends on: Recipient preferences, owner direction and approved presentation example.

Finalize story permissions and Nathan's feature

Confirm the accurate timeline with Nathan, obtain story/photo/film releases and location permissions as required, and prepare a genuinely approved page for publishing.

Estimated effort remaining: 3-6 hours

Depends on: Nathan's factual review, contributor rights and website approval.

Design a controlled documentary pilot

Prepare the candidate story treatment, locations, storyboards, shot list, contractor/rental options, schedule, releases and capped production estimate before any filming spend.

Estimated effort remaining: 5-9 hours

Depends on: Owner approval, participant consent, land access and budget.

Brand introduction and content rollout

Publish approved written stories and photographs, establish verified business social profiles, and measure outreach engagement and website visits after the public storefront is approved. This activity is limited to content coordination and launch tracking.

Estimated effort remaining: 2-4 hours coordination

Depends on: Published site, cleared written/photo material and approved marketing direction.

Approximate effort by workstream

These figures sum only the activity-level estimates printed directly under the descriptions in this report. They are retrospective work-effort estimates, not independently timed hours and not a payment or billing statement.

Workstream	Completed (approx.)	Remaining (estimated)
Store and products	18.0 hours	19-32 hours
Website development	17.5 hours	15-26 hours
Outreach, brand and relationships	22.0 hours	16-30 hours
Combined	57.5 hours	50-88 hours

The discontinued promotional MP4/video-concept task (2.5 estimated hours) is not part of completed work here. Documentary pilot planning remains a distinct future workstream; the completed GitHub Pages preview setup and retained design iterations are included. The dropped retail rollout had no standalone hours in this report.

Evidence exhibits & source register

The proof below is preserved either as a named dated file produced during the work or as a direct external repository/email link. Earlier source documents are historical evidence and may describe plans no longer being pursued; this revised work record identifies the current scope. Photos/screenshots are included where helpful, but do not establish Shopify publication.

[S01] Whitetail_Syndicate_Current_Site_Audit-1.html - October 1 audit with embedded screenshots, catalog, findings and buying-path review.

[S02] Whitetail_Syndicate_Site_Audit_and_Local_Build.pdf - October 3 eight-page audit and local-theme test limits.

[S03] Whitetail_Syndicate_Original_Store_Products.html; Whitetail_Syndicate_Verified_Product_Sources.zip; Whitetail_Real_Product_Photo_Archive.zip.

[S04] Whitetail_Syndicate_Product_Control_2026-10-06.zip - raw and normalized snapshot, README, /src, /dist and /tests.

[S05] Whitetail_Syndicate_Kraig_Product_Review.html - October 7 offline review artifact.

[S06] whitetail-syndicate-horizon.zip; Whitetail_Syndicate_Horizon_Theme_Updated.zip - original and revised local code archives.

[S07] Whitetail_Syndicate_Horizon_Preview_Updated-4.zip; Whitetail_Syndicate_Horizon_Theme_Updated(1).zip; local-preview HTML versions.

[S08] GitHub: https://github.com/craigCODA/whitetail-syndicate-horizon/commits/main (initial theme, collection tiles, layout restoration).

[S09] Whitetail_Syndicate_Formal_Launch_Plan_2026_Core.pdf and related launch-plan revisions (retained documentary-pilot recommendation; no promotional MP4 production claim).

[S10] Whitetail_Syndicate_Combined_Launch_Packet_Oct_2026.pdf - October 8 recommendations, gate decisions, status and wider launch plan.

[S11] Wait_Till_He_Turns_branded(1).html - Nathan Deville story presentation and embedded imagery.

[S12] Whitetail_Outreach_Update_2026-10-07_Late.md; Whitetail_Syndicate_Full_Outreach_Brief_2026-10-07.pdf; Whitetail_Outreach_Full_Record_2026-10-07.json; Whitetail_Syndicate_Email_Folder_2026-10-08.zip.

[S13] Gmail examples: Bobby Cole Oct 5: https://mail.google.com/mail/u/?authuser=mistercraigr%40gmail.com#all/1a10e15b3c8c066e ; Greg Ray Oct 7 reply: https://mail.google.com/mail/u/?authuser=mistercraigr%40gmail.com#all/1a1178bebeea5ce3 ; Atterbury request: https://mail.google.com/mail/u/?authuser=mistercraigr%40gmail.com#all/1a1176d03dd12255.

Openable technical and correspondence proof

GitHub: Horizon theme commit history

Gmail: Original Bobby Cole invitation (Oct 5)

Gmail: Greg Ray response (Oct 7)

Gmail: Atterbury request for publication example (Oct 7)

Gmail: Virginia Rhame follow-up (Oct 8)

Verification note: Evidence supports local source creation and communication activity. Product data are historical snapshots; use a fresh read-only Shopify extract before live implementation. Hour estimates were not independently time-tracked.